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November 11th, 2001

Mr. Mike Ribordy

U.S. EPA - Region 5

77 West Jackson Boulevard (SR-6))
Chicago, Illinois 60604-3590

RE: Sauget Area 2 Deliver by Overnight Mail

Dear Mike:

Attached is the Sauget Area 2 Sites Group monthly report for Sauget Area 2,
as required under 2.4 of our Administrative Order by Consent. If you have
any questions, please call.

Sincerely,

‘-, ) o ~ . A
Steven D. Smith ¢/

Project Coordinator

cc:  Sandra Bron - [llinois EPA
Kevin de la Bruere - U.S. Fish & Wildlife
Mike Henry - Illinois Department of Natural Resources
Peter Barrett - CH2M Hill

SA25G File



SAUGET SITES - AREA 2
MONTHLY PROGRESS REPORT
For October 2001
Key Actions on the Support Sampling Plan

Previous Actions

The SA2SG submitted the proposed six volumes Support Sampling Plan
(8SP) to the agencies on February 21st, 2001.

April 5™ 2001 the SA2SG received comments on the Support Sampling
Plan (SSP) from EPA, EPA’s consultant CH2M Hill, Illinois EPA, and U.S.
Fish & Wildlife.

The SA2SG received corrected comments from the U.S. Fish & Wildlife on
April 10th, 2001.

On April 19th and April 20th the SAZSG met with EPA, EPA’s consultant
CH2M Hill, Illinois EPA, and U.S. Fish & Wildlife to discuss the SSP
comments. Significant progress was made toward resolving outstanding
issues. The EPA set the date for the SSP re-submittal for May 25th, 2001.

The SA2SG prepared and submitted a revised set of SSP documents on May
25th, 2001.

2001 comments on Revision 1 of the SSP were received from
Fish & Wildlife, and CH2M Hill. The EPA advised

’P might be forthcoming.

On June 20th,
EPA, Hlinois EPA, U.S.
that additional comments on the QAF

On July 17, 2001 comments on Revision 1 of the SSP were received from
Mr. Jim Chapman, EPA.

On July 27th, additional comments on Revision 1 of the SSP were received
from CH2M Hill, as well as comments from EPA Chemist Richard Byvik



A meeting was held between EPA, CH2M Hill, and the SA25G on August
’I".]nu'l, 2001 to discuss the above comments. Several issues were resolved and
USEPA agreed to follow-up on some outstanding issues.

On September 9, 2001, the SA25G submitted the Addendums and revisions
to the work plans reflecting the scope changes agreed to since the previous
SSP submittal as well as comments from the three laboratories responding
to Mr. Richard Byvik's comments.

October Actions

On October 5, the SA25G received preliminary comments on the first
revision to the QAPP from USEPA.

Comments on the Ecological Risk Assessment Work Plan were received
from USEPA on October 3th.

A conference call was held on October 9th between the USEPA, and
contractors for the SA2S5G to discuss various SOP and laboratory issues.
Progress was made on several issues.

On October 28th, the SA2SG submitted a revised Ecological Risk
Assessment in response to the previous USEPA comments.

USEPA approved parts of the SSP on October 29th, 2001. These pncnrtio'ns;
of the SSP pertained to the field sampling work planned for Site Q.

On October 30th, the SA25G received additional comments from TEPA on
the SSP, and additional comments from USEPA on the Ecological Risk
Assessment Work Plan.

Data Submittal

There is no data submitted in this report.



Actions or Plans Scheduled for Next Month
The field survey for Site Q is expected to begin on November 5th, 2001.

Work will continue to resolve all SSP and property access issues.



